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CCRNo. 97-0234 Logged Date Rev. A Request Type CCR

Priority Routine|:| Urgent Emergency |:| Affected Release B Change Class

Title (description) NOAA B0 Validation Changes to RTM

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0561, AC-97-0007

RTM Change Start New Baseline |:|

Problem
NOAA-related RTM links need to be updated.

Proposed Solution: Modify RTM classes and links as described in the following attachments (data reflects RTM 1/25/97)
Table 1: Changesto Level 3 Class

Table 2: Additionsto IRD Class Table 10. Deletions from Ext. Interface Class

Table3: Changesto IRD Class Table11. Add LinksFrom RBR Classto Ext. Interface Class
Table 4: Deletions from IRD Class Table 12. Delete Links From RBR Class to Ext. Interface Class
Table5: Additionsto RBR Class Table13. Add Links From RBR Classto Leve 4 Class

Table 6: Changesto RBR Class Table 14. Delete Links From RBR Class to Level 4 Class
Table7. Ddetionsfrom RBR Class Table 15. Add Links From Level 3sto IRD Class

Table 8. Additionsto Ext. Interface Class Table 16. Add Links From IRD Classto RBR Class

Table 9. Changesto Ext. Interface Class

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [ M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Steven B McAllister Signed  Steven B. McAllister 3/7/97
Signature Date
Office SMO Office Manager Signed Edward J. Nicosia 3/7/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  Signed  Paul Fingerman 3/7/97
Signature Date
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